

ERASMUS+ Strategic Partnerships for Higher Education
 Boosting the scientific excellence and innovation capacity of 3D printing methods in pandemic period 2020-1-RO01-KA226-HE-095517

TRANSNATIONAL PROJECT MEETING (University of Nis, Serbia)

15-16th of September 2021

15 th of September 2021	
10:00	Opening and Welcome ceremony: Technical University of Cluj-Napoca: Prof.dr.eng Nenad Pavlovic, Dean of the FME University of Niš
10:15	Presentation of the Agenda and welcome speak - (Prof. Milos Simonovic, University of Nis, Serbia)
10:30	Status / monitoring of course modules related to IO1 / tasks still necessary to be done in relation to IO1 (Prof. Milos Simonovic, University of Nis, Serbia – responsible of IO1)
10:45	Q & A session – discussions related to IO1
11:00	Aspects related to IO2 and IO3 – discussions related to the tasks that are required to be done in the next period in relation to IO2 and IO3, responsibilities, monitoring activities, etc. (Assoc. Prof. Răzvan Păcurar, TUCN, project manager, responsible of IO2) + prof. Peter Kostal (STU Trnava, responsible of IO3)
11:30	Q & A session & discussions related to IO2 and IO3
11:45	Coffee break
12:00	BRIGHT organized activities in 2021 and 2022 (Learning Teaching Training, Transnational Project Meetings, Multiplier Events) <ul style="list-style-type: none"> - Evaluation of Learning Teaching Training activity (BRIGHT International Summer school organized by TUCN in July 2021) – (Assoc. Prof. Răzvan Păcurar, TUCN, project manager) - Aspects related to the organizing of Multiplier event in 17th of September in Nis (Prof. Milos Simonovic, University of Nis, Serbia) - Aspects related to the planning and organizing of the next Transnational Project Meeting and Multiplier Event in Poznan (February 2022) (Prof. Remigiusz Labudski, Univ of Poznan – PL), next Learning Teaching Training events (staff exchange in Trnava – prof. Peter Kostal – STU Trnava, Slovakia) (May 2022) and Bright International Summer School in Croatia (July 2022) – Prof. Sven Maricic (Juraj Dobrila University, HR)
12:45	Q & A session & discussions related to the organized activities and activities planned to be organized in the frame of BRIGHT project
13:00	Setting updates, tasks and responsibilities in relation to IO2 and IO3 (working plan / monitoring of working progress / reporting / etc) (Assoc. Prof. Răzvan Păcurar, TUCN, project manager, responsible of IO2) + prof. Peter Kostal (STU Trnava, responsible of IO3)
13:30	Concluding remarks / Ending of monitoring day 1

16th of September 2021	
10:00	Aspects related to Project Management (Assoc. Prof. Răzvan Păcurar, TUCN, project manager) <ul style="list-style-type: none"> - Status related to staff employed in the project (hiring issues, contracts, responsibilities) (all partners) - Status related to the activity reported so far (timesheets + fulfilling the timesheets) (all partners) - Status about financial expenses (financial balance) (all partners)
10:45	<ul style="list-style-type: none"> - Aspects related to the next future expenses (that are eligible) and reporting of timesheets (Assoc. Prof. Răzvan Păcurar, TUCN, project manager + Lecturer Cristina Borzan, TUCN) - Aspects about payment rules for the students involved at the BRIGHT summer school /online expenses (Assoc. Prof. Răzvan Păcurar, TUCN, project manager + Lecturer Cristina Borzan, TUCN)
11:15	Aspects related to the Communication issues and status of files uploaded on Google drive related to the BRIGHT project (Lecturer Cristina Borzan, TUCN)
11:30	Q & A session and open discussions about financial aspects, fulfilling timesheets, access issues to the drive and other financial / communication aspects
11:45	Coffee break
12:00	Aspects related to the Disseminating possibilities (disseminating plan) and involving of potential stakeholders in the field of 3D printing / medical applications on each region (all partners)
12:30	Aspects regarding the implementation of the BRIGHT curriculum in the Higher Education institutions (BRIGHT consortium) and developing of a common MSc program in the future (all partners)
12:45	Identifying other possibilities of continuing the developed activities of the BRIGHT project (applying for future common projects in the frame of ERASMUS, HORIZON programs, signing of ERASMUS bilateral agreements, running common BSc./ MSc. Diploma projects, etc.) (all partners)
13:00	Setting updates, tasks and responsibilities for the next period (September 2021 – February 2022)
13:30	Final conclusions / Final remarks regarding TPM organized in Nis (Prof. Milos Simonovic, University of Nis, Serbia)

NOTE: For STU, PUT partner - The virtual meetings will be held via Microsoft Team platform. The link will be send to partners.

